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The Supplemental Report of the 2007 Budget Act (Item 3860-301-6052) requires
the Department of Water Resources to report quarterly to the Legislature (including
budget and fiscal committees from both houses) on the capital outlay projects it has
undertaken and plans to undertake with the funds appropriated. This report is
submitted in compliance with this requirement and reports the cumulative expenditures
and remaining commitments through the quarter ending December 31, 2009.

If you have any questions, please contact me at (916) 653-7007, or your staff may
contact Dale K. Hoffman-Floerke, Deputy Director of Integrated Water Management,
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The California Department of Water Resources Report on
Capital Outlay Projects Funding Provided from

Proposition 1E and 84

Executive Summary

The Disaster Preparedness and Flood Protection Bond Act of 2006 (Proposition 1E)
authorizes $4.09 billion in general obligation bonds to rebuild and repair California's
vulnerable flood control structures to protect homes and prevent loss of life from flood­
related disasters, and to protect California's drinking water supply system by rebuilding
delta levees that are vulnerable to earthquakes and storms. The Safe Drinking Water,
Water Quality and Supply, Flood Control, River and Coastal Protection Bond Act of
2006 (Proposition 84) enhances these efforts with an additional $800 million for flood
control projects.

The attached report describes expenditures through December 31, 2009, for capital
outlay projects with funding provided from Propositions 1E and 84. The report is
required by the 2007 Supplemental Report Budget Act, Item 3860-301-6052,
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INTRODUCTION

The Supplemental Report of the 2007 Budget Act (Supplemental Report) requires the
Department of Water Resources (DWR) to prepare and submit reports to the
Legislature starting on [October 1, 2007] and quarterly thereafter. Specifically, the
requirement reads as follows:

"Item 3860-301-Multiple Funds-Department of Water Resources-Capital Outlay

State Flood Control System, Capital Outlay Project Funding. Beginning on
October 1,2007, [DWR] shall report quarterly to the Legislature (including budget
and fiscal committees from both houses) on the projects it has undertaken and
plans to undertake with the funds appropriated. The report shall include
information on the project title, the date the project was begun or is anticipated to
begin, the total amount encumbered on the project to date, and the total
estimated cost."

The first report due on October 1,2007, contained expenditure and encumbrance data
from the project start date through June 30, 2007. Subsequent quarterly reports contain
cumulative project data from the project start date to the end of each reporting quarter.

PROJECT EXPENDITURES AND COMMITMENTS

This report represents the second quarter report of the 2010 fiscal year, as required by
the Supplemental Report of the Budget Act of 2007.

Table 1 lists the project information required by the Supplemental Report. In addition, it
provides the cumulative project expenditures, the remaining commitments and the
appropriation balanced by project as of December 31, 2009.



Footnotes.

1The amounts shoY.'ninclude the State, federal. and local shares of the project

2rhe amooris only snCPNthe State's (payable) portion of the appropriation. The reimbursable portion (local share) of the appropriation has been subtracted.

West Sacramento Project is being funded by Proposition 1E and General Fund. The total estmated project cost in Table 1 is shown only under Proposition 1E

~he Corps is re-evaruating the American River Watenhed - Folsom Dam Raise Project; therefore, no funds are being expended Of! this project. Additionally, the Corps has accelerated the schedules for the South Sacramento Streams and FOlsom Dam MOdifications Projeds Dam Raise Project to the South Sacramento Streams

and Folsom Dam Modifications Projeds

sProgram staff will reduce the corrmitment in the first quarter of FY10111 to resolve the budget Shortage.

'The tolal project cost ",clud •• Proposrt~n 84 $25.000.000 (suPPOrt fund",g) and Proposlbon 1E $37,800,000 (support funding) and PropoM~n 1E $47,2Q8,922 (capital oullay funding)

1Cost estimates are based on information received subsequent to the 2010-11 Govemo(s Budget

TABLE 1: Capital Outlay Project Expenditures and Commitments
Reporting Period through December 31, 2009

Beginning or
Expenditures

RemainingTotal
Current Estimate 01

FY 07108FY 08/09FY 09/10Total CommitmentsAppropriation
,

Funding Source Projec1 TitleAnticipated Project
Total Project Cost'
Appropriations'Appropriations'Appropriations'Appropriations'
through

through
Salance thruStart Date Dec 31 2009Dec 31 2009

Dec 31 2009

Proposition 1E American River Watershed - Folsom Dam Raise Project'

711/2010$227,700,000 $20,232,000 $$$20,232,000 $12,921811

American River Watershed - Folsom Dam Raise Project, Bridge Element
3/1412008$104,156,000 $ 4,401,000 $$$4,401,000 $2,756,501$ $1,644,499

Mid-Valley Levee Reconstruction Project (Areas 2, 3, and 4)
41412000$43,204,000 $ 641,000 $1,976,000 $$2,617,000 $ 90,366 $$2,526,634

South Sacramento County Streams Project'
512012005$99,430,000 $6,233,000 $1,160,000 $7,346,000 $14,759,000 $7,292,585 $2,500,000 $4,966,415

State-Federal Flood Control Evaluations Floodplain Mapping'

111912008$110,008,922 $12,009,000 $$35,200,000 $47,209,000 $9,877,647 $2,033,145 $35,298,208
HvdrolOQVDevelopment USACE LOA

311/2008$7,991,078 $7,991,078 $$$7,991,078 $5,328,000 $$2,665,078
Sutter Bypass East Waler Control Structures

8/24/2007$15,980,000 $7,000,000 $4,000,000 $3,992,000 $14,992,000 $2,011,828 $$12,980,374
Sutter Pumpina Plants Control Systems

8/24/2007$11,622,000 $4,500,000 $$7,122,000 $11,622,000 $1,176,501$ $10,445,500
KniQhts Landino Outfall Gates

11/1/2009$10,273,000 $ $$10,273,000 $10,273,000 $24,869 $$10,248,131
Sac Yard Soil & Groundwater Investigation & Remediation

7/1/2009$5,050,000 $ $$5,050 000 $5,050,000 $11372 $$5,038,628
Systemwide Levee Evaluations and Repairs Erosion Repairs

31612006$107,000,000 $ 9,000,000 $10,000,000 $29,750,000 $48,750,000 $17,290,604$1,572,608 $29,886,788
Levee Recairs

31612006$109,000,000 $ 5,000,000 $8,000,000 $19,750,000 $32,750,000 $3,022,955 $$29,727045
Levee Evaluations

10/19/2006$280,000,000 $90,000,000 $39,000,000 $70,000,000 $199,000,000 $66,138,322$28,453,473 $104,410,205
West Sacramento Proiect

7/12/1996$44,100,000 $8,510,000 $1,000,000 $$9,510,000 $1,748,479 $$7,761,521
Merced County Streams Project - Bear Creek Unit (GRR)

1011/2010$4,300,000 $ $1,300,000 $ $1,300,000 $1,300,000

American River Flood Control Project: Common Elements American River [Common Features] Project)
711311998$282,000,000 $ $6154,000 $7,601 000 $13,755,000 $5,537803 $778750 $7,438,447

Folsom Dam Modifications Project';
3/3012004$838,800,000 $ $3,532,000 $47,256 000 $50,788,000 $8,481,547$ $42,328,453

Marysville Ring Levee Reconstruction Project
No anticicated date$50,122,000 $ $12,372,000 $ $12,372,000 $ 19,132$ $12,352,868

Yuba River Basin Projec{'
6/1312000$445,000,000 $ $554,000 $ $554,000 $317,524$381,120 ${144,644

SAFCNNatomas Levee Improvement Program (Early Implementation) (Program previously named: Natomas LeveeImprovement Proaram [Earty ImpiementationD
4/2212009$548,000,000 $ $194020,000 $ $194 020,000 $42,034,755 $151,523060 $482,188

WSAFCNWest Sacramento Eariy Implementation Project (Program previously named: West Sacramento EariyImplementation Project)
10119/2009$138,500,000 $ $37,370,000 $49,925,000 $87,295,000 $1,704,340 $3,348,250 $82,242,410

Subtotal Prop, 1E
$3,532,227,000 $179,257,078 $320,458,000 $293,265,000 $789,240,078$174,640,927$190,590,406$423,808,744

Proposition 84 Frazier Creek-Strathmore Creek Feasibility Study

10/1/2010$3,000,000 $327,000 $340,000 $$667,000$ 3,252$ S663,748
Rock Creek-Keefer Slough Feasibility Studv

8/1/1999$2,354,000 $327,000 $526,000 $$853,000 $853,000
West Stanislaus-Orestemba Creek Project'

101112010$. 6,600,000 $ 755,000 $$$755,000$28,277 $ $728,723
White River·Deer Creek Feasibility Study

10/1/2010$3,000,000 $327,000 $340,000 $$667,000 $ 1,971$665,029
Subtotal Prop. 84 $14,954,000 $1,736,000 $1,206,000$ $2,942,000$31,500 $ $2,910,500

General Fund West Sacramento Project

7/12/1996See Footnote 3$428,000 $ $S428,000 $428,000
Subtotal GF $428,000 $ $$428,000 I$428,000
Total

$3,547,181,000 $ 181,421,078 $321,664,000 $293,265,000 $792,610,078 $174,872,427 I$190,590,406$427,147,244_.


